COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 03/ 09/ 2017

12:30: 00

CONTI D: C20765

PCN. 20765-BI D

ESTI MATE NO 0004

COFRS REPCRTI NG CATEGCRY: 3

FI NL

CONTRACT DESCRI PTI ON:

SH 14 MP 34.7 TO MP 64.9 AND MP 75.5 TO WP 87

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:
OLDCASTLE SW GROUP,

2273 R VER ROAD

GRAND JUNCTI ON

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI VB

STR0141- 025
VARI QUS CHI P SEALS FY17 MIN RE

JACKSON
I NC.

CO 81505 (970) 243- 4900

$ 2,155, 392. 60 PARTI Cl PATI NG

$ 2,394, 261. 50 NON- PARTI CI PATI NG
100. 00% TOTAL EARNI NGS

$ 0.00 STOCKPI LED NMATERI ALS

GROSS EARNI NGS
$ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TI ME CHARGED: 83.0 DAYS TIME ALLOWN 8/23/2016 FI XED COVPLETI ON DATI

PERCENT TIME:  109. 21 ORI G TI ME ALLON 8/23/2016 FIXED COVPLETI ON DATI

LARI MER

PAY PERI CD ENDI NG 03/ 09/ 2017 DATE TI ME STARTED 06/ 09/ 2016
DATE LET 02/ 04/ 2016 DATE WORK BEGAN 06/ 09/ 2016
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED 08/30/ 2016
DATE CONTRACT EXECUTED 03/ 04/ 2016 DATE ACCEPTED 08/ 30/ 2016
DATE NOTI CE TO PROCEED 06/ 09/ 2016

$ 2, 155, 392. 60 $ 1, 241. 00
0. 00 0. 00
2,155, 392. 60 1,241.00
0. 00 0. 00
2, 155, 392. 60 1, 241. 00
0.00 35,913. 92
0. 00 0.00
2, 155, 392. 60 37, 154. 92
0.00 0.00
0.00 0.00
2, 155, 392. 60 37, 154. 92
0. 00 0.00
pAMENT DE s a7, 154.92

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20765

PCN: 20765-BI D

PRQJECT: STR0141- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

*Renoval of Asphalt Mat

0015 202-00250

*Renoval of Pavenent Marking

0020 202-01300

*Renoval of End Anchor age

0025 203-00000

Uncl assi fi ed Excavation

0027 203-01597

Pot hol i ng

0030 208-00002

*Erosion Log Type 1 (12 Inch)

0035 208-00035

*Aggr egat e Bag

0040 208-00103

0044 403-00720

HVA (Pat chi ng) (Asph)

0045 403-34731

Renoval and Disposal of Sedinment (Labor)

Hot M x Asphalt (Gading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

531. 000
EACH
6. 50000
2,663. 000
SY
7.00000
101, 453. 000
SF
0. 75000
1. 000
EACH
650. 00000
0. 000
CcY
45. 00000
2.000
HOUR
350. 00000
0. 000
LF
5. 00000
0. 000
LF
10. 00000
50. 500
HOUR
40. 00000
66. 080
TON
330. 00000
0. 000
TON

150. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

531. 000
0. 000
531. 000

2,663. 000
0. 000
2,663. 000

101, 453. 000
0. 000
101, 453. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

50. 500
0. 000
50. 500

66. 080
0. 000
66. 080

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 09/ 2017

12: 30: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 451. 50
0. 00
18, 641. 00
0. 00
76, 089. 75
0. 00
650. 00
0. 00
0. 00
0. 00
700. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 020. 00
0. 00
21, 806. 40
0. 00
0. 00



CONTI D C20765 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20765-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STRO141- 025 ESTI MATE NO 0004 12:30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0046 403-34721  HVA (G SX) (75) (PG 58-28) 569. 270 569. 270
TON 0. 000 0. 00
143. 00000 569. 270 81, 405. 61
0050 409-01015 Cover Coat Material (Type I) 653, 486. 000 653, 486. 000
SY 0. 000 0. 00
0. 95000 653, 486. 000 620, 811. 70
0055 411-10217 Emul sified Asphalt (CRS 2P) 1, 127. 540 1, 127. 540
TON 0. 000 0. 00
365. 00000 1, 127. 540 411, 552. 10
0060 411-10253 Emul sified Asphalt (CSS-1H) 116. 000 119. 000
GAL -3.000 -9.00
3. 00000 116. 000 348. 00
0065 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3,125. 00000 1. 000 3,125.00
0070 612-00001  *Delineator (Type I) 10. 000 10. 000
EACH 0. 000 0. 00
24. 00000 10. 000 240. 00
0075 612-00010 *Del i neator (Speci al) 528. 000 528. 000
EACH 0. 000 0. 00
95. 00000 528. 000 50, 160. 00
0080 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
315, 000. 00000 1. 000 315, 000. 00
0085 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0090 627-00005 *Epoxy Pavement MarKking 3, 860. 000 3, 860. 000
GAL 0. 000 0. 00
70. 00000 3, 860. 000 270, 200. 00
0095 627-00011 *Pavenent Marking Paint (Waterborne) 2,078. 000 2,078. 000
GAL 0. 000 0. 00
35. 00000 2,078. 000 72,730. 00



CONTI D C20765 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20765-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STRO141- 025 ESTI MATE NO 0004 12:30: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0100 630- 00000 *Fl aggi ng 747. 250 724.750
HOUR 22.500 675. 00
30. 00000 747. 250 22,417.50
0105 630-00001 *Pilot Car Qperation 104. 500 100. 000
HOUR 4.500 225. 00
50. 00000 104. 500 5,225.00
0110 630- 00007 *Traffic Control Inspection 19. 000 18. 000
DAY 1. 000 350. 00
350. 00000 19. 000 6, 650. 00
0115 630-00012 *Traffic Control Managenent 32. 000 32.000
DAY 0. 000 0. 00
900. 00000 32. 000 28, 800. 00
0120 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 7.000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7, 000. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 164. 000
EACH 0. 000 0. 00
70. 00000 164. 000 11, 480. 00
0135 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 12.000
EACH 0. 000 0. 00
75. 00000 12. 000 900. 00
0140 630-80344 *Construction Traffic Sign (Special) 384. 000 384. 000
SF 0. 000 0. 00
25. 00000 384. 000 9, 600. 00
0145 630- 80359 *Portabl e Message Sign Panel 132. 000 132. 000
DAY 0. 000 0. 00
70. 00000 132. 000 9, 240. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 41. 000 41.000
EACH 0. 000 0. 00
15. 00000 41. 000 615. 00



CONTI D C20765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20765-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STRO141- 025 ESTI MATE NO 0004 12:30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0.00
15. 00000 3. 000 45. 00
0160 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 630-80380 *Traffic Cone 65. 000 65. 000
EACH 0. 000 0. 00
10. 00000 65. 000 650. 00
0170 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0185 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 630-80369 Port Var Speed Limt Sign 4.000 4.000
EACH 0. 000 0. 00
1, 365. 63000 4.000 5, 462.52



CONTI D: C20765 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20765-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STR0141- 025 ESTI MATE NO 0004 12:30: 00
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 900- 00006 Added Item (Dol lar)/ CMO #6 -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI  $ 2,076, 906. 08 $ 1,241.00% 2,076, 906. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0205 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0210 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0215 620- 00020 *Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0230 900- 00005 Added |tem (Day)/ Liquidated Damages Ti ne CMO#7 0. 000 0. 000
DAY 0. 000 0. 00
4, 100. 00000 0. 000 0.00
0235 409-01010 CC Matl (Ty I) Kremmiing Stockpile 249.370 249. 370
TON 0. 000 0. 00
30. 25000 249. 370 7,543. 44
0240 409-01010 CC Matl (Ty I) Walden Stockpile including Haul & 891. 520 891. 520
Handl i ng
TON 0. 000 0. 00
50. 58000 891. 520 45, 093. 08
0245 620- 00045 Li qui dat ed Damages -1. 000 -1. 000
DAY 0. 000 0. 00
4, 100. 00000 -1. 000 -4,100. 00
CAT 0400 CURRENT AMI  $ 78,486.52 $ 0.00$ 78, 486. 52

PRQJIECT TOTAL CURRENT AMI $ 2,155, 392.60 $

1,241.00% 2,155, 392.60



